COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2005

ESTIMATE SUMMARY 15:56:01
CONTID: C14795 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14795-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 72.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34 Akron East PERCENT TIME: 72.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0343-023
US 34 Akron East
NAME OF ROAD: 34B
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 08/01/2005 DATE TIME STARTED 04/01/2005
220 EDWARDS AVENUE DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/28/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED
STERLING CcO 80751 970/522-9725 DATE NOTICE TO PROCEED 04/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,813,152.56 PARTICIPATING $ 3,407,448.12 S 518,804.91
AWARD PROJECT AMT: $ 3,309,755.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.36% TOTAL EARNINGS 3,407,448.12 518,804.91
FUNDS AVAILABLE: $ 405,704.44 STOCKPILED MATERIALS 0.00 —42,615.60
GROSS EARNINGS 3,407,448.12 476,189.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,565.46 -6,393.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,366,882.66 469,796.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,366,882.66 469,796.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469,796.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14795-BID ESTIMATE RUN 08/01/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0004 15:56:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00425 *REMOVAL OF BRIDGE RAILING 113.000 0.000
LF 113.000 2,034.00
18.00000 113.000 2,034.00
0010 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0015 203-01500 BLADING 114.000 96.000
HOUR 18.000 1,494.00
83.00000 114.000 9,462.00
0020 210-00010 *RESET MAILBOX STRUCTURE 1.000 0.000
EACH 1.000 215.00
215.00000 1.000 215.00
0025 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,424.000 0.000
TON 0.000 0.00
7.50000 0.000 0.00
0030 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 214,100.000 213,049.000
sy 0.000 0.00
2.00000 213,049.000 426,098.00
0035 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 37.020
TON 0.000 0.00
99.00000 37.020 3,664.98
0040 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 34,200.000 31,975.900
TON 0.000 0.00
35.50000 31,975.900 1,135,144.45
0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0045 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 32,786.080 22,894.060
TON 9,892.020  413,486.44
41.80000 32,786.080 1,370,458.14
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00

12.45000 0.000 0.00
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PCN: 14795-BID ESTIMATE RUN
PROJECT: STA 0343-023 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0045 MATERIAL ALLOWANCE HBP AGGREGATE 3,422.940
TON -3,422.940 -42,615.60
12.45000 0.000 0.00
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0050 411-10253 EMULSIFIED ASPHALT (CSS-1H) 29,974.000 27,300.000
GAL 2,674.000 2,674.00
1.00000 29,974.000 29,974.00
0055 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 350.000 5,915.00
16.90000 350.000 5,915.00
0060 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 3,840.00
960.00000 4.000 3,840.00
0065 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 4.000 6,760.00
1,690.00000 4.000 6,760.00
0070 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 49.000 0.000
LF 49.000 11,270.00
230.00000 49.000 11,270.00
0075 612-00041  *DELINEATOR (FLEXIBLE) (TYPE I) 144.000 0.000
EACH 136.000 2,856.00
21.00000 136.000 2,856.00
0080 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 79.000 0.000
EACH 79.000 1,698.50
21.50000 79.000 1,698.50
0085 612-00043  *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000
EACH 10.000 220.00
22.00000 10.000 220.00
0090 614-00011 *SIGN PANEL (CLASS I) 12.500 0.000
SF 12.500 168.75
13.50000 12.500 168.75
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PCN: 14795-BID ESTIMATE RUN 08/01/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0004 15:56:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 23.000 0.000
LF 23.000 241.50
10.50000 23.000 241.50
0100 614-80387 *RUMBLE STRIP (GRINDING) 70,000.000 0.000
LF 49,287.000 7,885.92
0.16000 49,287.000 7,885.92
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 2,800.00
14,000.00000 1.000 14,000.00
0110 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
80,000.00000 1.000 80,000.00
0115 627-00001 *PAVEMENT MARKING PAINT 998.000 911.000
GAL 0.000 0.00
27.00000 911.000 24,597.00
0120 627-00005 *EPOXY PAVEMENT MARKING 410.000 0.000
GAL 410.000 21,320.00
52.00000 410.000 21,320.00
0125 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 262.000 0.000
(WORD-SYMBOL)
SF 262.000 3,668.00
14.00000 262.000 3,668.00
0130 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 100.000 0.000
LINE)
SF 0.000 0.00
10.85000 0.000 0.00
0135 630-00000 *FLAGGING 4,500.000 2,531.000
HOUR 732.500 12,818.75
17.50000 3,263.500 57,111.25
0140 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 26.000
DAY 11.000 825.00
75.00000 37.000 2,775.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 35.000
DAY 17.000 6,205.00
365.00000 52.000 18,980.00
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PCN: 14795-BID ESTIMATE RUN 08/01/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0004 15:56:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 54.000
EACH 18.000 1,620.00
90.00000 72.000 6,480.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 1.800 225.00
125.00000 5.400 675.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 0.000 0.00
40.00000 45.000 1,800.00
0165 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 0.000 0.00
11.00000 225.000 2,475.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
920.00000 1.000 920.00
0220 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,568.000 5,568.000
cy 0.000 0.00
12.00000 5,568.000 66,816.00
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PCN: 14795-BID ESTIMATE RUN 08/01/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0004 15:56:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00810 RESET GROUND SIGN 6.000 0.000
EACH 6.000 840.00
140.00000 6.000 840.00
0230 212-00005 SEEDING (NATIVE) 4.100 0.000
1B 4.100 1,722.00
420.00000 4.100 1,722.00
0235 213-00000 MULCHING 4.100 0.000
ACRE 4.100 1,722.00
420.00000 4.100 1,722.00
0240 304-07000 AGGREGATE BASE COURSE (CLASS 7) 415.690 415.690
TON 0.000 0.00
16.50000 415.690 6,858.89
0245 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
70.00000 56.000 3,920.00
0250 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
86.00000 16.000 1,376.00
0255 614-00012 SIGN PANEL (CLASS ITI) 15.000 0.000
SF 15.000 300.00
20.00000 15.000 300.00
0260 630-00001 PILOT CAR OPERATION 552.500 460.000
HOUR 92.500 3,838.75
41.50000 552.500 22,928.75
0265 310-00601 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 96,513.000 81,066.670
SYT 0.000 0.00
0.31000 81,066.670 25,130.67
0275 625-00001 CONSTRUCTION SURVEYING (HOURLY) 32.000 29.650
HOUR 1.413 141.30
100.00000 31.063 3,106.30

CAT 0200

CURRENT AMT §

3,792,832.56 $

476,189.31 % 3,387,428.10
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PCN: 14795-BID ESTIMATE RUN 08/01/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0004 15:56:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0195 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
0205 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
860.00000 2.000 1,720.00
0210 700-70220 F/A PHONE SERVICE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,320.00 $ 0.00$ 20,020.00

PROJECT TOTAL CURRENT AMT § 3,813,152.56 $ 476,189.31 5 3,407,448.10



